



sellsell marketplace updates:

SHAZ EJ



Completed ($\approx 97-98\%$)

Core Marketplace

- ✓ User registration and login
 - ✓ Buyer and seller accounts
 - ✓ Product listing creation
 - ✓ Product publishing flow
 - ✓ Product management
 - ✓ Product details pages
 - ✓ Chat between buyer and seller
 - ✓ Contact methods (WhatsApp, phone, etc.)
-

AI Search Engine

- ✓ Arabic search
- ✓ English search
- ✓ Semantic search
- ✓ Attribute extraction
- ✓ Vehicle search
- ✓ Natural language search

Examples:

- "Toyota Prado"
- "تويوتا برادو"
- "Black Mercedes S400"

all work through the AI search pipeline.



AI Seller Assistant

- ✓ AI title generation
 - ✓ AI description generation
 - ✓ AI specification extraction
 - ✓ AI translations
 - ✓ AI-assisted listing enrichment
-

AI Moderation System

- ✓ Moderation queue
 - ✓ Listing moderation workflow
 - ✓ Admin approve/reject
 - ✓ Moderation dashboard
 - ✓ Agent logs
-

Vector Search Infrastructure

- ✓ Qdrant
 - ✓ Embeddings
 - ✓ Async indexing workers
 - ✓ BullMQ queues
 - ✓ Redis
-

Demand Capture System

- ✓ Save unmet demand
- ✓ Track buyer requests



✓ Match future products

✓ Demand analytics

Admin Dashboard

✓ User management

✓ Listing moderation

✓ Demand capture analytics

✓ Search analytics

✓ Platform analytics

✓ Admin crashes fixed

Notifications System

According to the latest Antigravity report:

✓ Notification center

✓ Notification APIs

✓ Unread counts

✓ Contact click notifications

✓ Buyer inquiry notifications

✓ Demand match notifications

✓ Notification badges

✓ Hot Demand widget

Infrastructure

✓ Docker



✓ PostgreSQL

✓ Redis

✓ Qdrant

✓ RunPod Ollama

✓ Faster Whisper transcription

✓ Health monitoring

✓ Local storage fallback

✓ Production deployment

Remaining Before Full MVP Launch

1. Upload Storage Finalization

Status: ~80%

Need to verify:

- Production uses local storage
- No dependency on S3
- Upload persistence survives container restarts

Estimated:

0.5 day

2. Mobile App Completion

Status: ~70%

Remaining:

- Seller dashboard polish
- Notifications integration
- Final UI fixes
- End-to-end testing



Estimated:
5–10 days

3. Push Notifications

Status: ~40%

Need:

- Firebase
- Apple APNS
- Mobile notification delivery

Estimated:
2–3 days

4. Production QA

Status: ~70%

Need:

- Seller flow testing
- Buyer flow testing
- Search testing
- Arabic testing
- Load testing

Estimated:
3–5 days

5. Analytics & Monitoring

Status: ~75%

Need:

- Error dashboard
- AI monitoring
- Queue monitoring
- Business KPIs



Estimated:

2–3 days

Month 2 Features (Growth Phase)

Not required for launch, but planned:

Seller Intelligence

- ☐ Hot products dashboard
 - ☐ Market demand trends
 - ☐ Buyer demand insights
-

Buyer Intelligence

- ☐ Smart recommendations
 - ☐ Better ranking
 - ☐ Better search relevance
-

Auto Matching

- ☐ New listing → notify interested buyers
 - ☐ Demand → seller matching
-

Month 3 Features (AI Marketplace Vision)

Buyer Agent

User says:

Find me a Toyota Prado under 100,000 QAR

Agent:



- Searches
- Compares
- Ranks
- Explains

Automatically.

Seller Agent

Helps sellers:

- Price products
 - Improve listings
 - Identify demand
-

AI Analytics

Management dashboard:

- Most requested products
 - Conversion rates
 - Buyer trends
 - Seller performance
-

Current Project Status

Area	Status
Marketplace Core	✅ 100%
AI Search	✅ 95%
AI Seller Assistant	✅ 90%
AI Moderation	✅ 95%
Notifications	✅ 90%
Admin Dashboard	✅ 95%
Infrastructure	✅ 95%
Mobile App	🟡 70%
Push Notifications	🟡 40%
Final QA	🟡 70%

Overall Assessment

6/20/26 4:28:28 AM



Core platform: ~98% complete

Launch-ready MVP: ~90–95% complete

AI-powered marketplace vision (agents, advanced automation, growth systems): ~70% complete

If the current pace continues, you can realistically have a solid public MVP ready for Fahad and Sultan within **1–2 weeks**, and a much more advanced AI marketplace platform within **2–3 months**.