



sellsell marketplace updates:

SHAZ EJ



Overall Project Status

Area	Status
Marketplace Core	✓ Complete
Seller Flow	✓ Complete
Buyer AI Search	✓ Complete
AI Listing Generation	✓ Complete
AI Moderation Pipeline	✓ Complete
Qdrant Semantic Search	✓ Complete
PostgreSQL Integration	✓ Complete
Redis Queue System	✓ Complete
RunPod Ollama Integration	✓ Complete
RunPod Transcription	✓ Complete
Local Upload Storage	✓ Complete
Production Upload Storage	✓ Complete
Notification System	✓ Developed
Seller Demand Capture	✓ Developed
Admin Dashboard	✓ Developed
ESLint Cleanup	✓ Complete
TypeScript Cleanup	✓ Complete
Playwright E2E Tests	✓ Complete (21/21 passing)
Production Health Checks	✓ Healthy
Docker Infrastructure	✓ Stable

Completion Estimate

Core Marketplace MVP

98% Complete

The platform is already capable of:

- Seller uploads item
- AI generates listing
- AI moderates listing
- Listing publishes
- Embeddings generated
- Indexed into Qdrant
- Buyer searches naturally
- AI retrieves matching products
- Buyer contacts seller



- Seller receives notifications
- Seller sees market demand
- Admin monitors platform

This is already a usable marketplace.

Remaining Work

Priority 3 — Local Development Stability

Estimated: 30–60 minutes

Need a final audit:

- Redis
 - PostgreSQL
 - Qdrant
 - RunPod tunnel
 - Dev startup scripts
 - Environment consistency
-

Priority 4 — Notifications QA

Estimated: 1–2 hours

Need to verify:

- Contact click notifications
- Chat notifications
- Demand match notifications
- Notification center
- Mobile badges
- Desktop badges

The code exists. This is primarily QA and verification.

Priority 5 — Backup System

Estimated: 1–2 hours

Need:

- PostgreSQL backup script



- Uploads backup script
- Qdrant backup
- Restore script
- Cron schedule

This is the biggest remaining infrastructure gap.

After That

Only three major items remain before launch:

1. Mobile App Polish

Current status:

- Mobile app exists
- Needs stabilization and UX polishing

2. Push Notifications

Need:

- Firebase (Android)
- APNS (iOS)

Current notifications are in-app only.

3. Production Load Testing

Need:

- 100 users
- 500 users
- 1000 users

Verify:

- PostgreSQL
 - Redis
 - Qdrant
 - Ollama throughput
-

My Recommendation for Today



Since it is already around **01:30 AM**:

Stop development tonight.

You have already completed:

- ESLint cleanup
- TypeScript cleanup
- E2E stabilization
- Production storage verification
- Health check verification
- Notifications implementation
- Admin dashboard implementation

Tomorrow morning:

1. Local Environment Stability Audit
2. Notifications QA
3. Backup System
4. Deploy any remaining fixes to production
5. Begin mobile app polish

If those are completed tomorrow, the platform will realistically be **99% MVP complete** and the remaining work becomes launch preparation rather than core development.