




sellsell marketplace updates:

SHAZ EJ

SellSell / PickPic Development Update

Date: 22 June 2026

Prepared for: Fahad



Overall Project Status

The platform is now approximately **98–99% complete** from an MVP perspective.

The focus has shifted from building major features to:

- Stability
- Search quality
- Production readiness
- Backups
- Final QA
- Mobile app completion

Completed This Week

1. Notifications System



Implemented a complete notifications system.

Features

- Notification center page
- Unread notification counter
- Mark as read
- Mark all as read
- Contact click notifications
- WhatsApp click notifications
- Chat message notifications
- Demand match notifications
- Desktop notification badge
- Mobile notification badge
- Arabic and English support

Status

Completed

2. Admin Dashboard Phase 2

Implemented marketplace monitoring dashboard.

Features

- Moderation monitoring
- Demand capture analytics
- User analytics
- Search analytics
- Seller statistics
- Agent logs

Status

Completed

3. Upload Storage Migration

Removed dependency on AWS S3.

Completed

- Local storage enabled



- Images stored in:

/opt/sellsell/public/uploads

- Docker persistence verified
- Restart persistence verified
- Production uploads verified

Status

Completed

4. Infrastructure Health Fixes

Fixed unhealthy services.

Verified

- PostgreSQL
- Qdrant
- Upload storage
- Ollama AI
- Docker containers

Production Health

Database	Healthy
Qdrant	Healthy
Storage	Healthy
AI	Healthy

Status

Completed

5. Code Quality Audit

Entire codebase audited.

Results

TypeScript Errors: 0
ESLint Errors: 0

Completed

6/22/26 3:38:57 AM



- Removed unsafe typings
- Fixed lint issues
- Fixed React hook violations
- Fixed API typing issues
- Fixed chart typing issues

Status

Completed

6. Playwright E2E Testing

All end-to-end tests updated.

Results

21 Passed
0 Failed
0 Skipped

Tested

- Registration
- Login
- Seller flow
- Buyer flow
- Search
- Product creation
- Settings
- APIs

Status

Completed

7. AI Search Accuracy Phase 1

Vehicle search accuracy overhaul.

Examples

User searches:

Mercedes E200



Returns:

Mercedes E200

Does NOT return:

Mercedes E300

Mercedes S500

Mercedes C200

Supported

- Make
- Model
- Year
- Trim
- Price range
- Arabic vehicle names

Result

14/14 tests passed

100%

Status

Completed

8. AI Search Accuracy Phase 2

Expanded search accuracy across all marketplace categories.

Categories Covered

Vehicles

- Toyota Prado
- BMW X5
- Mercedes E200
- Jeep Wrangler

Property

- Villa
- Apartment
- Studio
- Chalet
- Rent



- Sale

Services

- Electrician
- Plumber
- AC Technician
- Moving Services
- Cleaning Services

Electronics

- iPhone
- Samsung
- Laptops
- TVs
- Gaming Consoles

Furniture

- Sofa
- Bed
- Wardrobe
- Desk
- Dining Table

Results

Vehicles	100%
Property	100%
Services	100%
Electronics	100%
Furniture	100%

Overall:
100/100 Tests Passed

Status

Completed

Current Architecture

Frontend

Next.js
React
TypeScript



Database

PostgreSQL

AI Search

Qdrant
Ollama
RunPod GPU

Queues

Redis
BullMQ

Storage

Local Upload Storage

Status

Stable

Remaining Work

Priority 1 — Production Backup System

Need to implement:

PostgreSQL Backup

backup.sh
restore.sh

Uploads Backup

/opt/sellsell/public/uploads

Qdrant Backup

Vector database backups.

Scheduled Cron Jobs

Daily automated backups.

Status

6/22/26 3:38:57 AM



Not Started

Priority 2 — Final Notifications Production Audit

Need production verification of:

- Notification center
- Contact click alerts
- Chat alerts
- Demand match alerts
- Badge updates

Status

In Progress

Priority 3 — Mobile App Completion

Need final work on:

- Seller flow
- Buyer flow
- Search integration
- Testing

Status

Partially Complete

Priority 4 — Push Notifications

Future enhancement.

Platforms

- Firebase
- Android
- iOS

Status

Not Started

6/22/26 3:38:57 AM



Priority 5 — Production Load Testing

Need to test:

- Search performance
- Concurrent users
- Queue workers
- AI requests

Status

Not Started

Estimated Project Completion

Core Marketplace

98-99% Complete

Remaining Effort

2-5 days

depending on:

- Backup system
- Production QA
- Mobile polish
- Load testing

Recommendation

No major new features should be added now.

Focus should be:

1. Backup system
2. Production verification
3. Mobile app completion
4. Launch preparation



The AI marketplace, seller flow, moderation, notifications, admin dashboard, search engine, infrastructure, and storage systems are now largely complete and stable.